

4CB Detailed Assessment of Change Request

T2-0115-UHB

T2-CG

Detailed assessment

T2-0115-UHB

On **09.10.2024** T2-WG requested the detailed assessment of

T2-0115-UHB - 3

4CB detailed assessment showed that **T2-0115-UHB** should be implemented and fit in **R.2026.JUN** following the deployment paths:

Reference	T2 EAC	T2 UTEST	T2 PROD
T2-0115-UHB	30.01.2026	27.03.2026	13.06.2026

Detailed assessment

T2-0115-UHB

The implementation of the Change Request has no impact on T2S, TIPS and ECMS project.

No risks have been identified during detailed assessment.

Way Forward

Following milestones for the approval of the Change Request have to be considered in order to realise the delivery planning as shown on the previous slide:

the T2-WG should approve the Change Request and implementation with T2 **R.2026.JUN** by **19.03.2025**, i.e. the 4CB implementation work has to start immediately afterwards.