
 

 

 

 

 

 

 

 

 

 

Euroclear Finland SCoRE 

planning 

 

November 2023 

  



 

GENERAL COMMENTS 

 Euroclear Finland will implement changes to the CSD System in two releases in a year: in June and 

November due to T2S release schedule. The aim is to include also other than T2S mandatory changes 

to these releases, e.g. gaps against SCoRE standards. 

 The times in this document are still indicative since the decisions for the releases post 2024 have not 

yet been made. Exact dates will be communicated later once the contents for the releases are decided.  

 

 

SCoRE CA Standard 1: Harmonised business processes and workflows for corporate actions  

 

Euroclear Finland has reported following gaps against the standard 1:       

 Reversal process      refer to standard 13 

 Entitlement messages in seev.035 in elective events  included in implementation of standards 2,3 

 ISO message seev.032      refer to standard 9 

 reminders of notifications     see the table below 

 

Reminders of notifications 

This requirement has a low priority among Euroclear Finland’s participants at the moment. Therefore, we aim 

for the implementation  in November 2026 release. 

 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  12-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☒  Q1 2025 ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☒  Q1 2025 ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☒  Q2 2025 ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☒  Q2 2025 ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☒  Q2 2026 ☐ 

M11: Final external communication by 01/04/2023 ☐ ☒  Q2 2026 ☐ 

M12: External testing completed by 13/10/2023 ☐ ☒  Q2 2026 ☐ 



M13: Standard implemented by 20/11/2023 ☐ ☒Q3 02026 ☐ 

 

 

 

SCoRE CA Standard 2: Provision of data necessary for calculating proceeds 

SCoRE CA Standard 3: Consistency of information provided by issuer (I)CSDs, investor (I)CSDs and custodians 

 

Euroclear Finland has reported following gaps against the standards 2 & 3 

 8 CA events to be implemented  

 2 events to be enhanced to cover bonds 

 Events related to dividend payments, other than mandatory cash dividend payment, are dependent on 

the future dividend payment model, which is currently under discussion on the Finnish market.  

 Missing CA events will be split into several CSD system releases during 2025 -2027. Priority of the 

events to be implemented will be decided with the Euroclear Finland participants.  

 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  12-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☒  Q1 2024 ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☒  Q1 20025 ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☒  Q2 2025 ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☒  Q42025 ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☒  Q1 2026 ☐ 

M11: Final external communication by 01/04/2023 ☐ ☒  Q2 2026 ☐ 

M12: External testing completed by 13/10/2023 ☐ ☒ Q4 2026 ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☒Q2 2027 ☐ 

 

 

 

SCoRE CA Standard 9: Notification of processing status 

 



Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  12-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☒  Q4 2024 ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☒  Q1 2025 ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☒  Q2 2025 ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☒  Q3 2025 ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☒  Q4 2025 ☐ 

M11: Final external communication by 01/04/2023 ☐ ☒  Q1 2026 ☐ 

M12: External testing completed by 13/10/2023 ☐ ☒  Q2 2026 ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☒Q4 2026 ☐ 

 

 

 

SCoRE CA Standard 13: Reversal of a corporate action 

Implementing a reversal process is very complicated in Finland due to the large number of direct registered 

securities accounts in CA events. Security proceeds are credited to or debited directly from the securities 

accounts of direct registered shareholders. Receiving all security proceeds back could be unrealistic in some 

cases. Implementing the reversal process in the CSD System requires careful analysis, especially regarding legal 

aspects, and the implementation will be done in two phases: first for cash distributions and then for other CA 

events. 

 

 reversal process incl. messages seev.037 and seev.044 for cash distributions  

 

 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  12-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☒  Q4 2025 ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☒  Q1 2026 ☐ 



M8: Internal testing started by 01/07/2022 ☐ ☒  Q2 2026 ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☒  Q3 2026 ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☒  Q1 2027 ☐ 

M11: Final external communication by 01/04/2023 ☐ ☒  Q2 2027 ☐ 

M12: External testing completed by 13/10/2023 ☐ ☒  Q3 2027 ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☒Q4 2027 ☐ 

 

 

 reversal process incl. messages seev.037 and seev.044 for security distributions  and reorganization 

events   

 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☒ ☐  DD-MM-YYYY ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  12-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☒  Q2 2027 ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☒  Q4 2027 ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☒  Q1 2028 ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☒  Q3 2028 ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☒  Q4 2028 ☐ 

M11: Final external communication by 01/04/2023 ☐ ☒  Q1 2029 ☐ 

M12: External testing completed by 13/10/2023 ☐ ☒  Q2  2029 ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☒ Q4 2029 ☐ 

 

 

SCoRE Billing Standard 1: ISO 20022 messages for billing information 

Due to the SCoRE requirement for account owner receiving the camt.077 billing information at account level, 

we are not on track. We have more than two million securities accounts, because Finland is direct holding 

market. We have launched internal analysis and started discussions with participants to agree upon Finnish 

market’s approach. Next meeting for discussing and agreeing the Finnish market’s approach is on 12 December 

2023. We aim for implementation in June 2025 release. 

 

Analysis and Communication Yes No n/a 



M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☒ ☐  DD-MM-YYYY ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  31/07/2023 ☐ 

M4: Documentation completed by 31/12/2021 ☐ ☒  31/12/2023 ☐ 

M5: Detailed external communication by 31/12/2021 ☐ ☒  31/12/2023 ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☒  Q1 2024 ☐ 

M7: Adaptation completed by 30/06/2022 ☐ ☒  Q2 2024 ☐ 

M8: Internal testing started by 01/07/2022 ☐ ☒  Q3 2024 ☐ 

M9: Internal testing complete by 02/12/2022 ☐ ☒  Q4 2024 ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☒  Q4 2024 ☐ 

M11: Final external communication by 01/04/2023 ☐ ☒  Q1 2025 ☐ 

M12: External testing completed by 13/10/2023 ☐ ☒  Q2 2025 ☐ 

M13: Standard implemented by 20/11/2023 ☐ ☒  Q2 2025 ☐ 

 

  



 


