

Main Milestones TIPS Release R2026.NOV

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2026.NOV.

MILESTONES	DATE
Publication on the web about the release content / main milestones	14/11/2025
TIPS Specification Documents are shared and published for market review (UDFS, UHB, URD)	01/04/2026
End of TIPS-WG/Market review of draft TIPS specification documents	15/04/2026
Latest publication date for updated TIPS Specification Documents	06/05/2026
Common Components specification documents are shared and published for market review (ESMIG UDFS, CRDM UDFS, CRDM UHB, BILL UDFS, BILL UHB)	03/08/2026
End of TIPS-WG/Market review of Common Components documents	21/08/2026
Latest publication date for updated Common Components Specification Documents	14/09/2026
Start of user testing	14/09/2026
End of user testing	28/10/2026
MIB approves the R2026.NOV deployment to Production	28/10/2026
Start of deployment of TIPS Release R2026.NOV to Production	09/11/2026
TIPS Release R2026.NOV is live in Production	14/11/2026